
From: ANDERSON Jim M
To: Eric Blischke/R10/USEPA/US@EPA
Subject: RE: Project Update - March 15, 2006
Date: 03/16/2006 02:32 PM

My mistake, Eric.  Sorry to put you thru the effort of re-sending them.

James M. Anderson
DEQ Northwest Region
Portland Harbor Section
Phone (503) 229-6825
Fax (503) 229-6899

-----Original Message-----
From: Blischke.Eric@epamail.epa.gov
[mailto:Blischke.Eric@epamail.epa.gov] 
Sent: Thursday, March 16, 2006 1:18 PM
To: ANDERSON Jim M
Subject: RE: Project Update - March 15, 2006

We did send comments.  You should have them but here is another set.

Eric

(See attached file: 20050603GroundwaterPathwaySamplingApproach.doc)(See
attached file: 20050603GWDQOComments060305.doc)(See attached file:
EPAGWPathwayComments.doc)(See attached file: GWSAPCover060305.doc)

                                                                        
             ANDERSON Jim M                                             
             <ANDERSON.Jim@de                                           
             q.state.or.us>                                          To 
                                      Eric Blischke/R10/USEPA/US@EPA    
             03/16/2006 11:09                                        cc 
             AM                                                         
                                                                Subject 
                                      RE: Project Update - March 15,    
                                      2006                              
                                                                        
                                                                        
                                                                        
                                                                        
                                                                        
                                                                        

Eric,
One question on your project update.  In "Upcoming Deliverables" you
list a deliverable due from the LWG for "RD2 GW Pathway Assessment SAP -
Response to Comments".  Did EPA send comments out on the LWG's 2005 SAP?
If so, can I get a copy?

Thanks

James M. Anderson
DEQ Northwest Region
Portland Harbor Section
Phone (503) 229-6825
Fax (503) 229-6899

-----Original Message-----
From: Blischke.Eric@epamail.epa.gov
[mailto:Blischke.Eric@epamail.epa.gov]
Sent: Wednesday, March 15, 2006 5:00 PM
To: Shephard.Burt@epamail.epa.gov; Humphrey.Chip@epamail.epa.gov;
chris.thompson@eiltd.net; Black.Curt@epamail.epa.gov;
Davoli.Dana@epamail.epa.gov; GAINER Tom;
Grepo-Grove.Gina@epamail.epa.gov; jean.lee@eiltd.net;
jeff.baker@grandronde.org; PETERSON Jenn L; jeremy_buck@fws.gov;
ANDERSON Jim M; Goulet.Joe@epamail.epa.gov; Smith.Judy@epamail.epa.gov;
TOEPEL Kathryn; Koch.Kristine@epamail.epa.gov;
Lisa.Estensen@grandronde.org; Cora.Lori@epamail.epa.gov; MCCLINCY Matt;
OMEALY Mikell; pj.bridgen@envintl.com; howp@critfc.org; POULSEN Mike;
Fuentes.Rene@epamail.epa.gov; Robert.Neely@noaa.gov;
Sheldrake.Sean@epamail.epa.gov; tomd@ctsi.nsn.us; Valerie Lee;
parker.wittman@eiltd.net; csmith@parametrix.com;
rgensemer@parametrix.com; rose@yakama.com; erin.madden@gmail.com
Cc: Kawabata.Sylvia@epamail.epa.gov; Cirone.Patricia@epamail.epa.gov
Subject: Project Update - March 15, 2006

As promised during today's TCT, here is a project update summary.  Note
that we are planning a TCT check-in next Thursday afternoon (March 23,
2006).  Please let me know if I have overlooked something of
significance.

Thanks, Eric

Deliverables Received:

mailto:ANDERSON.Jim@deq.state.or.us
mailto:Eric Blischke/R10/USEPA/US@EPA


A summary of document received is provided below.  As stated previously,
comments on the PRE and Surface Water Screening Values are the highest
priority.  Please note that  a couple of deliverables were recently
received.

CSM Site Summaries:  Eight batches of CSM summaries were submitted
between September 17, 2004 and September 2, 2005.  EPA submitted
comments on the original set of summaries and requested resubmittal of
summaries for GASCO, Triangle Park, Exxon Mobil, MarCom, Arkema,
Gunderson and Foss/Brix.  These summaries were resubmitted on October
10, 2005.  EPA has not commented on subsequent batches or the
resubmittals.  As we move forward with integrating the upland portion of
the site with the in-water portion of the site, we will need to
determine whether we will be commenting on these CSM Site Summaries and
how this information should be folded into the Comprehensive Round 2
Summary Report.  No action is necessary at this time.

Round 2 QAPP Supplement to Addendum 5 (Multplate samplers):  Addendum 5
was originally approved on August 25, 2005.  However, due to the limited
amount of tissue mass collected with the Multiplate sampler, a QAPP
supplement was submitted on December 9, 2005.  This document has not yet
been approved.  I will coordinate with Gina to identify next steps.

Round 2 QAPP Addendum 6 (Benthic Tissue):  Addendum 6 was conditionally
approved on December 6, 2005.  The LWG provided a response to comments
on February 9, 2006.  A final QAPP Addendum has not been submitted.  I
will coordinate with Gina to identify next steps.

Revised Round 2 Hydrodynamic Sedimentation Modeling FSP:  This document
was resubmitted in response to EPA comments on February 16, 2006.  This
document will be approved by the end of the week.

Process for Derivation of PRGs TM:  This document was submitted on
January 20, 2005.  Draft comments were prepared and routed to the
project team for review.   EPA held up sending out the comments pending
resolution of an issue raised by the tribes regarding the appropriate
human health WQC fish consumption rate (175g/day vs 17.5g/day) for
transition zone water.  Comments are expected to sent out by the middle
of next week.

Food Web Modeling Report:  This document was received on November 4th,
2005.  EPA comments were sent out on March 10, 2006.

Preliminary Process for Identification of Ecological Water Screening
Levels and Associated Table of Screening Levels:  These documents were
received on April 29, 2005 and September 6, 2005 respectively.  Comments
on these documents are extremely time critical due to the linkage with
the evaluation of Round 2 TZW data and the development of Round 3A TZW
sampling plans.  Comments must be provided to Chip and I by March 17,
2006.  Comments will be sent to the LWG no later than March 24, 2006.

Draft Disposal Site Inventory Preliminary Sreening Report:  This
document was submitted on July 12, 2004.  EPA does not intend to comment
on this document.

Ecological Preliminary Risk Evaluation (PRE):  The PRE was submitted on
September 9, 2005.  The PRE includes the TRV TM and PRE Approach TM as
attachments.  The PRE will be used to help develop site specific
Preliminary Remediation Goals (PRGs) and finalize Round 3 data gaps.
Some comments have been received.  All remaining comments must be
provided to Chip and I by March 17, 2006.  Comments will be sent to the
LWG no later than March 24, 2006.

HHRA Interim Deliverable - EPC Calculation Approach and Summary of
Exposure Factors:  The HHRA team has developed an approach for
resoultion.  This will be submitted to the LWG by the end of the week or
early next week.

Approach to Determining Background TM:  This document was received on
March 6, 2006.  Comments should be submitted to Chip and I by April 21,
2006.  Our deadline fo submitting comments to the LWG is May 2, 2006.

Round 3 Field Sampling Plan - Sediment Traps:  This document was
received on March 6, 2006.  The sediment traps will be deployed for one
full year.  As a result, this document is considered time critical
Comments should be submitted to Chip and I by April 3, 2006 with a goal
of providing comments/conditional approval to the LWG by April 7, 2006.

Field Sampling Reports - Various:  A number of field sampling reports
have been submitted.  The latest such document is the Round 2 Benthic
Invertbrate Field Sampling Report.  These documents are for information
purposes only; EPA does not intend to provide comments or approve these
documents.  However, if any errors are identified, please contact Chip
and I and we will ensure that they are corrected.

Upcoming Deliverables:

Over the next few months, a number of documents are expected to be
submitted.  Many of these documents will be directly related to the
finalization of Round 3 data gaps and development of field sampling
plans.

Ecological Risk Assessment Framework:  The purpose of this document is
to summarize the decision making framework for the ecological risk
assessment and may replace the Comprehensive ERA TM.  This document will
be submitted by March 16, 2006.

Round 2 Benthic Assessment Interpretation Report:  This document
presents a range of predictive approaches for assessing benthic toxicity
and will help determine the need for additional sediment bioassays.  T



his document will be submitted by March 17, 2006.

Round 2 Groundwater Pathway Assessment SAP - Response to Comments:  This
document will describe the decision making process for the evaluation of
TZW.  The LWG has proposed a submittal date of April 3, 2006 for this
document.

Revised TZW FSP and Addendums 1 and 2:  These documents were
conditionally approved in 2005 prior to implementaton of the TZW
samplingb program.  Final documents will be submitted on March 27, 2006.

Step 2 Natural Attenuation Evaluation Report:  The LWG has proposed a
submittal date of April 10, 2006 for this document.

Literature Survey of Treatability Studies:  This document may influence
data collection efforts to support the evaluation of treatment
technologies.  No submittal date has been agreed upon.

Round 2 Comprehensive Data Report:  TBD

Meetings:

March 20, 2006 - 12:00 - 2:00:  Meeting with LWG Management Team to
discuss ERA Framework document (Portland)

March 23, 2006 - 1:00 - 3:00:  TCT Check-in (Tentative conference call):

April 3, 2006 - 9:00 - 4:00:  Internal meeting to discuss scale issue
(Centralia or Lacy).

April 11, 2006 - 1:00 - 4:00:  Meeting with LWG to kick off CSM
discussion (Portland).

April 12, 2006 - 1:00 - 3:00:  Regular Meeting of LWG Management Team
(Portland).

April 2006 - TBD:  QM Training.


